DENNIS R, OJARD, PE.

ELGIN, JOLIET AND EASTERN RAILWAY COMPANY
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Mr. Kevin L. Sharpe
Director of Processing & Information
Mlinois Commerce Commission
527 E. Capital Avenue
Springfield, 1L 62701
oocress Kelord
Re: Current Progress & Status Report
Year 2002 State Crossing Projects

Dear Mr. Sharpe:

Please find accompanying this letter a table summarizing ali the current, pending and completed road
crossing improvement projects on the Eigin, Joliet & Eastern Railway Company for the 2002 calendar year.

If there are any questions regarding this matter, please feel free to contact EJ&E’s Jovan Jevtovic at (815)
740-6593.

Sincerely,

Dennis R. Ojé P.E.
Chief Engineer

ce: R. C. Baker
T. W. Hunter
Chery] Cathey-IDOT
Henry Humphries-1ICC
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ELGIN, JOLIET EASTERN RAILWAY

Hlinois
2002 Signal
Road Crossing Projects
Order#  AFE Estimate; Actual
Crossing | Description | X-Res#| ProjID# | Costs | % ' Amount| Cost | Form3 | Form2 Comments
T MIcHenry-GIimer| Renew crossing - 3510 Tota) T00 | 163,725.18
Rd. adding predictor EJE 0 o0 : Order Issued 08/07/02-
260 500N and gates IDOTACC} 70 /30 |163725.18 8//2002 2002/2003 Project
Il. Old McHenry T02-0073 3810 Total 100 |59,858.18
Rd. Add gates & EJE 0 0 4 Order Issued 08/07/02-
260 503J cantilevers IDOTACC| 70730 |59,858.18 8//2002 ~ 2002/2003 Project
Renew crossing | T02-0073 3810 Total 100 [161,347.14 2
Ill. Cuba Rd. adding predictor EJE o |0 - Order issued 08/07/02-
260 511B and gates IDOTACC)| 70/30 |161,347.14 8//2002 2002/2003 Project
Renew crossing | T02-0026 3836 Total 176,912.23 Cook County 100%
IV.Sutton Rd. adding predictor EJE 0 Financed-Fall 2002
260 521G and gates X11779 $6708 | CookCo.| 100.0 |176,912.23 04/30/02 Project
V. Shoe Factory |Renew crossing | T02-0026 3836 Total 176,912.23 Cook County 100%
Rd. adding predictor EJE 0 Financed-Fall 2002
260 525J and gates X11780 S6700 | CookCo.| 100.0 |176,912.23 04/30/02 Project
T02-0075 Total 100 [172,130 -
VI. Smith Road  |New crossing, EJE 10 17,213 -
260 536W predictor & gates IDOTACC| 90 |154.917 06/27/02 Winter 2002/2003 Project
VIl. Normantown T01-0055 3802 Total 100 |179,197
rd. New cressing, EJE 0 Completed April 2002-
260 571K predictor & gates | X11787 §6545 |IDOTACC| 70730 179,197 12/21/01| 04/30/02 Final Bill Pending
VIil. Chapins Rd. T01-0055 3801 Total 100 [161,194
(127th St) New crossing, EJE 0 0 Completed April 2002-
260 573Y predictor & gates | X11788 86546 |IDOT/ACC]| 70/30 (161,194 12/21/01| 04/30/02 |Final Bill Pending
T97-00838 PLFLD 10 |[6,873.729
IX. Van Dyke Rd. |Add gates, EJE 5 3,436.86
260 576U remove flashers X11459 S6609 iDOT 85 |58,426.88 01/03/02 Fall 2002 Completion
X. Water 3785 Total 175,700.49
Treatment Plant |New crossing, EJE 0 Summer 2002 Project-
260 936P predictor & gates 56518 PLFLD 100.0 [175,700.49 Plainfield Private Crossing
Y. 5: Joliet |10 19,276 Completed May 2002-
XI. Division St. Renew crossing L ! (0 EJE |5 9,638 Final bill & Supplement
260 588N adding gates T02-003 | 86259 ICC |85 163,847 03/05/02) 05/03/02|Pending
Relocated T02-0048 | .3801 Joliet |10 8,956
Xil. Theodore St. |crossing, EJE |5 4,478
2540085 predictor, gates T™X+H824—| 56725 ICC |85 76,125 07/16/02 Fzall 2002 Project
EJ 2002 I
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